HPNS Technical Team Meeting Agenda
December 5, 2017, 1000-1100 PT

1. Welcome and check-in
Navy BRAC - Steve Banister, Pat Brooks, Danielle Janda, Derek Robinson, Fhemas
Macchiarela
Navy BRAC Consultants — Eraig-Bias, Scott Hay, Kim Henderson, Kathy Higley, kira-Sykes
RASO — Zach Edwards, Matt Slack
EPA and consultants — Karla Brasaemle, Jehn-Chesnutt; Jana Dawson, Brianna Fairbanks,
Donna-Getty-David-Kappelman; Lily Lee, byndsey-Nguyen, Jackie Lane
DTSC — Nina Bacey, JaretNaite

CDPH — FracyJue; Sheetal Singh

City (includes OCII/SFDPH and consultants) — Amy Brownell, Bob Burns, Christina Rain
Water Board — Fina-tow,Fina-Ures; David Tanouye

2. Status Update

e Parcels B and G soil report

Draft to Technical Team - 9/29

Parcel G comments received — as of 10/24 — Navy reviewed the responses and
redlined version of the report last week, we’ve addressed the Navy’s comments,
and sent them back to the Navy for review before submittal to the Technical
Team, potentially this week.

Parcel B comments pending from EPA —Comments have been received from
SFDPH, DTSC, and CDPH. EPA will provide comments in the next few days.

e Parcels D-2, UC-1, UC-2, and UC-3 soil report

Draft to Technical Team —10/31

Comments pending from EPA, DTSC, and CDPH - Comments have been received
from SFDPH, DTSC comments are expected today, and CDPH comments are
expected by 12/15. Nina noted that these comments will not include review of
the forms.

EPA has noticed an increase in fill units where bias samples may have been
collected in locations to avoid the highest gamma scan readings in comparison
to Parcels B and G. Lily indicated that in the 11/7 managers meeting, EPA
offered a path forward proposal on Parcel G and pointed out that the proposal
may only apply to Parcel G based on this newly observed pattern. EPA has not
discussed this further internally.

e Parcel C soil report

Draft to Technical Team — 11/17

Comments pending from SFDPH, EPA, DTSC, and CDPH - DTSC comments are
expected today and CDPH comments are expected by 12/15. Nina noted that
these comments will not include review of the forms.



e Parcel E soil report
i. Pre-draft to Navy —12/15
ii. Draft to Technical Team — by 12/31
e Building data evaluation report — Craig drafted a short report to summarize the
methodologies for data evaluation and preliminary findings, particularly from the
repeated numbers tests and the report is currently under peer review. Amy clarified
that the Team is working on the path forward independent of the evaluation findings.
i. Pre-draft to Navy — December 2017
ii. Draft to Technical Team —January 2018
e Update on work plan approach — Danielle provided an update. The Navy is working on an
approach to address the team’s concerns on the CSM. The project objectives are to
meet RAOs, provide administrative and CERCLA closure, and increase community
confidence in site safety. A draft path forward has been developed with the details
focused on Parcel G that could then be applied site-wide. The next steps are to present
the approach to Oak Ridge Associated Universities (ORAU), independent technical
radiological experts, on Thursday to confirm the approach is in-line with how other
radiological sites are addressed. Lily noted that if the focus is on Parcel G, there are
different characteristics in the other parcels. Danielle indicated that the approach does
not rely on TtEC data to make decisions, the approach will rely on new data with known
data quality. The schedule depends on the input received from ORAU. As soon as there
is team agreement on the approach, the work plan can be turned around in
approximately five weeks.
3. Schedule and topics for future calls/meetings
e Cancel next call scheduled for Tuesday 12/19
e Discuss 2018 call schedule - 1°t and 3™ Tuesdays from 10-11 PT starting January 2, 2018



